SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:53PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 269 Const Calendar Day: 416 Date: 29-Oct-2010  Friday 04-0120F4

- . ) . 04-SF-80-13.2/13.9
Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored

Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  05:30 pm Break: Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 11-Apr-11 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Iltem: 055 E-L09-000.055 E Line Lift 09 Furnish structural steel (bridge box girder)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor:  AMERICAN BRIDGE/FLUOR, A JV
Ironworker INM CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 []
Ironworker INM STANLEY DALIE 0.00 0.00 0.00 0.00 []
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 []
Di ary: Dispute
Work description. 055 E-L09-000.055

1. RFI2277RO0, talk to Rober Mertz about this issue. It was the detailer's mistake that they did not relize -

that the welding detali is a pre-qualified tube CJP T joint at Figure 3.8 Detail D in AWS D1.1.

2. Working on Submittal 1503 Rev. 73, the welding repairing has being done many times and keeping on
find indications by UT at the same location and the reason has not been found out yet. But is repairing by
grinding and excavation and re-weld.

04-0120F4 Bid Item: 056 X-L08-CB2.056 E-W Line Cross Over Lift 08 Cross Beam 2
AMERICAN BRIDGE/FLUOR, A JV
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